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T,ed Bittner 

Environmental Technologies Group 
452 Burbank St. 
Broomf i el d , CO 80020 

HALLIBURTON-NUS 

CONCURRENCE WITH DRAFT LETTER TO CDH - EML-186-92 
The draft response to CDH Air Pollution Control Division included' with 
your letter (RF-HED-92-0835) dated December 3 ,  1992 regarding notification 
of intent to defer 207C pond processing until FY 1994 and 207A/B 
.processing until some future date has been reviewed. 

This letter is to formally advise you that EG&G concurs with your draft 
response (copy attached) to CDH. 
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E. M. Lee 
Program Manager 
Sol ar Ponds Remedi ati on Program 
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QRFFT December 3, 1992 
Mr Richard Fox 
Air Pollution Coordinator - Rocky Flats Unit 
Colorado Department of Health 
4300 Cherry Creek Drive South 
Denver, CO 80222-1530 

Subject: Notification Of Delay For 207C Pond Processing 
Emission Permits 92JE610-1 through 9253610-12 
Rocky Flats Solar Pond/Pondcrete Stabilization Project 
RF-HED-92-xxxx 

Dear Mr. Fox: 

Halliburton NUS Environmental Corporation (HNUS) has been informed by our client 
(EG&G) that due to budget constraints for Fiscal Year 1993, the above mentioned 
Project's anticipated processing dates have slipped. We are hereby providingthe 
Colorado Department of Health a revised schedule for processing. 

HNUS had previously provided you with a start-up date of September 9, 1992, for 
testing of our 207C Pond processing train. Due to the constraints, erection of 
the C Pond process train has been terminated. Several pieces of rented diesel 
equipment for which we were issued Emission Permits (initial approval) are now 
being removed from the Plant site. We will attempt to return the same equipment 
to the site when the Project resumes, or will amend the Permits as necessary to 
reflect the changes. 

The tentative date for testing of the C Pond process is now anticipated to be May 
1, 1994. Erection of the processing train for the 207A/B Pondo has been put on 
hold by (EG&G) for an indefinite period. A start-up date for this phase of 
operations is not available at this time. 

The current Emission Permits for both process trains should be placed in 
suspense, and the proper administrative actions taken to prevent their 
expiration. Please advise HNUS if there are any additional requirements that 
must be satisfied, or further information is needed at this time to extend the 
Permit 6 .  

Sincerely, 

HALLIBURTON NUS 
ENVIRONMENTAL CORPORATION 

Ted Bittner 
Project Manager 


